## MHHS PSG 19 January 2022 – Headline Report

Actions	Action Ref	Action	Owner	Due Date	Update
	PSG02-03	PSG constituent representatives are requested to confirm the status of each of their constituency members programme status and in particular whether each participant is currently mobilised and resourced, or if not, when they intend to be so (and why they currently haven't been able to mobilise as per the baseline plan). If a significant proportion of the constituency participants haven't been able to mobilise, what is the constituencies proposal (including reasoning) for changes to the programme plan (specifically the M4 M3 & M5 milestone and the re- planning exercise). In order to have a meaningful conversation at the January PSG meeting on the 19th January, we would like written responses to be submitted to the SRO programme mailbox by Friday, 14th January at the latest.	PSG Constituency Reps	14/01/2022	Action discussed in detail at PSG 19/01. Action detail has been updated to reference M3 and M5 (as opposed to M4 and M5). Follow up required for Large and Medium Supplier Constituent Representatives to provide response to action for discussion at PSG 2 <sup>nd</sup> February. Any content must be submitted to PMO by COP Tuesday 25 <sup>th</sup> January to be included in meeting papers
	PSG03-01	Ensure Testing Advisory Group nominations are available via MHHS website	Programme PMO	02/02/22	Complete - please see TAG nominees <u>here</u>
	PSG03-02	Programme session to be set up with Supplier Constituency Representatives (Large, Medium and I&C) w/c 24/01/22 to discuss Supplier mobilisation and wider programme plan.	Programme SRO	28/01/22	

PSG03-03	Share Ofgem baseline plan	Programme PMO	02/02/22	Complete – shared with PSG members alongside headline report
PSG03-04	Consider the PSG communications approach going forward (e.g., pack issue to wider participants, use of WebEx)	Programme SRO	15/02/22	

	Constituency Rep Mobilisation – The majority of discussion focussed on responses from PSG Constituency Reps to action	
	PSG02-03 (copied above). Constituency Reps were asked to share feedback on the mobilisation of their constituency members.	
Кеу	Reps for Elexon, DCC, Supplier Agent, DNO, iDNO and National Grid ESO confirmed their constituency members were mobilised	
Discussion	or mobilising. Reps for Large and Medium Suppliers asked for additional time to provide a response to the action. All suppliers	
Items	raised challenges such as critical issues in the supply market and resource commitments to Faster Switching being reasons for a	
	possible delay. Following discussion, it was agreed these reps would engage with the Programme SRO (action PSG03-02) and	
	provide a response to action PSG02-03 ahead of the February PSG for further discussion.	