



Industry-led, Elexon facilitated

MHHS SIT PoaP

Version 0.3 March 2024

MHHS-DEL 1034

Today

Mar 11 - May 24 **SIT Functional Cycle 1**

IR7.1 Maintenance Window May 27 - Jun 7

Jun 10 - Aug 16 **SIT Functional Cycle 2**

IR8 Maintenance Window Aug 19 - Aug 30

Sep 2 - Oct 18 **SIT Functional Cycle 3**

Maintenance Window Oct 21 - Nov 1

Nov 4 - Jan 3 **SIT Functional Regression**

SIT Functional MVC Test Complete Jan 3

Jan 6 - Apr 4 **SIT Functional (Other PPs, Cont'd Support)**

Nov 4 - Jan 3 **Final Settlement Run (If Req')**

Jun 10 - Oct 18 **SIT Migration**

Nov 4 - Jan 3 **SIT Migration Regression**

SIT Migration MVC Test Complete Jan 3

Jan 6 - Apr 4 **SIT Migration (Other PPs, Cont'd Support)**

Jun 10 - Aug 16 **SIT Functional Settlement Testing**

Sep 2 - Jan 3 **SIT Non-Functional**

SIT Non-Functional MVC Test Complete Jan 3

Jan 6 - Apr 4 **SIT Non-Functional (Other PPs, Cont'd Support)**

Oct 7 - Jan 24 **SIT Operational**

SIT Operational MVC Test Complete Jan 24

Jan 27 - Apr 4 **SIT Op'nal (Other PPs, Cont'd Support)**

T1-TE-2000 SIT Minimum Viable Cohort Complete Feb 7

Oct 1 - Dec 20 **Non-SIT LDSO Qualification**

Jan 2 Start **Supplier and Agent Qualification**

SIT Env	SIT Stage(s)	Required By
SIT A	Functional Test Migration Test	N/A
SIT B	Functional Settlement Testing Non-Functional Test Operational Test	03-May-24

SIT A Test Environment


SIT B Test Environment

UIT Test Environment


Non-SIT Testing

Apr May Jun Jul Aug

Settlement
Prep
SITB

May 3  **SIT B Environments Built (IR5.5) and ready to integrate with DIP**

May 6 - May 31  **Webhook Registration / Smoke Testing**

Jun 3 - Jun 7  **SIT B IR7.2 Code Uplifts**

Jun 10 - Aug 16  **SIT Functional Settlement Testing**