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MHHS BPRWG- Business Design Artefact Status Report

Current Status Forecast  BPRWG Review Forecast DAG Review

Business Process 
Artefacts

No. of 
Docs.

First Draft 
Not 
Complete

First Draft 
Complete

In Flight 
Sub-Group 
Review

Blocked In Flight 
BPRWG
Review

Feb Mar Apr Feb Mar Apr

Business Process 
Maps 20 5 15 12 3 0 12 2 6 12 2 6
Interface 
Specifications 38 4 34 34 32 0 2 9 27 2 9 27
Business 
Requirements / 
Business Process 
Descriptions 10 7 3 3 0 0 2 2 6 2 2 6
Global Artefacts

5 3 2 2 0 0 1 3 1 1 3 1
Total

73 19 54 51 35 0 17 16 40 17 16 40

Key Blocking Issues No. of Artefacts 
Blocked

Change of Agent- Forecast DAG discussion Feb 17

Interface Approach- Forecast DAG discussion Feb 7

Supplier Interaction- Linked to both above issues 11



MHHS BPRWG- Business Process Diagrams- Current Status

3

Reference Name Current Status Sub-Group(s) Sub-Group Activity 
Complete

BPRWG Review
Complete

DAG Review 
Complete

MHHSP-BP001 Change of Supplier
Blocked- Change of Agent Registration

Mar-22 Apr-22 May-22

MHHSP-BP002 Change of Agent - Metering Service
Blocked- Change of Agent Registration

Mar-22 Apr-22 May-22

MHHSP-BP003 Change of Agent - Data Service
Blocked- Change of Agent Registration Mar-22 Apr-22 May-22

MHHSP-BP004 Data Collection 
Sub-Group Review

Smart
Advanced
Unmetered

Feb-22 Mar-22 Apr-22

MHHSP-BP005 Data Processing
Sub-Group Review

Smart
Advanced
UMS

Feb-22 Mar-22 Apr-22

MHHSP-BP006 New Connection
Sub-Group Review Registration Jan-22 Feb-22 Mar-22

MHHSP-BP007 Disconnection
Sub-Group Review Registration

Jan-22 Feb-22 Mar-22

MHHSP-BP008 Change of Energisation Status
Sub-Group Review Registration

Jan-22 Feb-22 Mar-22

MHHSP-BP009 Change of Meter
Sub-Group Review Registration Jan-22 Feb-22 Mar-22

MHHSP-BP010

Change of Registation Data - Address
Sub-Group Review Registration

Jan-22 Feb-22 Mar-22

Change of Registation Data - HH Data Consent
Sub-Group Review Registration

Jan-22 Feb-22 Mar-22

Change of Registration Data - Domestic Indicator
Sub-Group Review Registration Jan-22 Feb-22 Mar-22

Change of Registration Data - Loss ID Factor
Sub-Group Review Registration

Jan-22 Feb-22 Mar-22

Change of Registration Data - Other Misc. 
Sub-Group Review Registration

Jan-22 Feb-22 Mar-22



MHHS BPRWG- Business Process Diagrams- Current Status
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Reference Name Status Sub-Group(s) Sub-Group Activity 
Complete

BPRWG
Review 
Complete

DAG Review 
Complete

MHHSP-BP011 Change of Market Segment
Sub-Group Review Registration

Jan-22 Feb-22 Mar-22

MHHSP-BP013 Demand Control Events
First Draft Not Complete TBC

Mar-22 Apr-22 May-22

MHHSP-BP014 Behind the Boundry Point Metering Process
First Draft Not Complete TBC TBC TBC TBC

MHHSP-BP015 Meter Faults
First Draft Not Complete TBC

TBC TBC TBC

MHHSP-BP016 Settlement Queries/Disputes
First Draft Not Complete TBC

TBC TBC TBC

MHHSP-BP017 Network Charging
First Draft Not Complete TBC TBC TBC TBC

MHHSP-BP018 Load Shaping Service (ECS)
Sub-Group Review

Elexon Central Systems
Smart Jan-22 Feb-22 Mar-22

MHHSP-BP019 Marketwide Data Service (ECS)
Sub-Group Review Elexon Central Systems

Jan-22 Feb-22 Mar-22

MHHSP-BP020 VAS Processes
Sub-Group Review Elexon Central Systems Feb-22 Mar-22 Apr-22

MHHSP-BP021 ISD
Sub-Group Review Elexon Central Systems

Feb-22 Mar-22 Apr-22



MHHS BPRWG- Interface Specifications- Current Status
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Reference Name Status Sub-Group(s) Sub-Group 
Activity 
Complete

BPRWG
Review 
Complete

DAG Review 
Complete

MHHSP-IF-001 Metering Service Appointment
Blocked- Change of Agent Registration

Mar-22 Apr-22 May-22

MHHSP-IF-002 Metering Service De-Appointment Blocked- Change of Agent Registration Mar-22 Apr-22 May-22

MHHSP-IF-003 Registration Updates to Metering Service
Blocked- Change of Agent Registration

Mar-22 Apr-22 May-22

MHHSP-IF-004 Metering Service Appointment Outcome
Blocked- Change of Agent Registration

Mar-22 Apr-22 May-22

MHHSP-IF-005 Metering Service Updates to Registration Blocked- Interface Approach Registration Feb-22 Mar-22 Apr-22

MHHSP-IF-006 Data Service Appointment 
Blocked- Change of Agent Registration

Mar-22 Apr-22 May-22

MHHSP-IF-007 Data Service De-Appointment 
Blocked- Change of Agent Registration

Mar-22 Apr-22 May-22

MHHSP-IF-008 Registration Updates to Data Service Blocked- Change of Agent Registration Mar-22 Apr-22 May-22

MHHSP-IF-009 Data Service Appointment Outcome
Blocked- Change of Agent Registration

Mar-22 Apr-22 May-22

MHHSP-IF-010 Registration Updates to Central Settlements
Blocked- Change of Agent Registration

Mar-22 Apr-22 May-22

MHHSP-IF-017 Registrations Service confirmation of revised metering 
information Blocked- Interface Approach Registration Feb-22 Mar-22 Apr-22

MHHSP-IF-021 HH Consumption Data
Sub-Group Review

Smart
Advanced
Unmetered

Feb-22 Mar-22 Apr-22

MHHSP-IF-022 LSS Period Data
Sub-Group Review

Elexon Central Systems
Smart Jan-22 Feb-22 Mar-22

MHHSP-IF-023 LSS Totals Data 
Sub-Group Review

Elexon Central Systems
Smart Jan-22 Feb-22 Mar-22



MHHS BPRWG- Interface Specifications- Current Status
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Reference Name Status Sub-Group(s) Sub-Group 
Activity 
Complete

BPRWG
Review 
Complete

DAG Review 
Complete

MHHSP-IF-026 Publish ISD
Sub-Group Review

Elexon Central 
Systems Feb-22 Mar-22 Apr-22

MHHSP-IF-030 Registration Update to Supplier (COS Gain)
Blocked- Change of Agent Registration

Mar-22 Apr-22 May-22

MHHSP-IF-031 Supplier Request to Appoint Agents Blocked- Change of Agent Registration Mar-22 Apr-22 May-22

MHHSP-IF-032 Supplier Request to Appoint Agents Response
Blocked- Change of Agent Registration

Mar-22 Apr-22 May-22

MHHSP-IF-033 Registration Update to Supplier (3rd Party Change) Blocked- Interface 
Approach Registration

Mar-22 Apr-22 May-22

MHHSP-IF-036 Registration Update to LDSO Blocked- Interface 
Approach Registration Feb-22 Mar-22 Apr-22

MHHSP-IF-037 LDSO Notification of Changes
Sub-Group Review Registration

Feb-22 Mar-22 Apr-22

MHHSP-IF-038 Metering service update to Registration for change of 
Energisation

Blocked- Interface 
Approach Registration

Feb-22 Mar-22 Apr-22

MHHSP-IF-039 Registration Services response to metering service request to 
change of energisation

Blocked- Interface 
Approach Registration Feb-22 Mar-22 Apr-22

MHHSP-IF-040 Registration services notification of changes following a 
disconnection

Blocked- Interface 
Approach Registration

Feb-22 Mar-22 Apr-22

MHHSP-IF-041 Meter Reading Blocked- Supplier 
Interaction TBC

Mar-22 Apr-22 May-22

MHHSP-IF-042 Supplier Update HH Consent Granularity
Blocked- Supplier 
Interaction

Registration
Mar-22 Apr-22 May-22

MHHSP-IF-043 Notification of Change to HH Consent Granularity Blocked- Supplier 
Interaction Registration

Mar-22 Apr-22 May-22

MHHSP-IF-044 Notification of Change to Domestic Indicator Blocked- Supplier 
Interaction Registration

Mar-22 Apr-22 May-22



MHHS BPRWG- Interface Specifications- Current Status
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Reference Name Status Sub-
Group(s)

Sub-Group 
Activity Complete

BPRWG
Review 
Complete

DAG Review 
Complete

MHHSP-IF-045 Supplier Advisory Notifications
Blocked- Supplier Interaction Smart

Mar-22 Apr-22 May-22

MHHSP-IF-046 Supplier Advisory Response from SDS
Blocked- Supplier Interaction Smart

Mar-22 Apr-22 May-22

MHHSP-IF-047 MPAN Enquiry Blocked- Supplier Interaction Registration Mar-22 Apr-22 May-22

MHHSP-IF-048 MPAN Enquiry Response
Blocked- Supplier Interaction Registration

Mar-22 Apr-22 May-22

MHHSP-IF-049 Request Change of Segment 
Blocked- Change of Agent Registration

Mar-22 Apr-22 May-22

MHHSP-IF-050 Notify Change of Segment complete Blocked- Supplier Interaction Registration Mar-22 Apr-22 May-22

MHHSP-IF-051 Supplier Request of Energisation Change (D0134)
Blocked- Supplier Interaction Registration

Mar-22 Apr-22 May-22

MHHSP-IF-052 Dist. On Site Change (D0139)
Blocked- Supplier Interaction Registration

Mar-22 Apr-22 May-22

MHHSP-IF-053 Supplier Request for Metering Works (D0142) Blocked- Supplier Interaction Registration Mar-22 Apr-22 May-22

MHHSP-IF-054 Request Disconnection  (D0132)
Blocked- Supplier Interaction Registration

Mar-22 Apr-22 May-22

TBC DUOS/LLF Management
First Draft Not Complete TBC

TBC TBC TBC

TBC Demand Control First Draft Not Complete TBC TBC TBC TBC



MHHS BPRWG- Business Requirements/Business Process Descriptions- Current Status
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Reference Name Status Sub-Group(s) Sub-Group 
Activity 
Complete

BPRWG Review 
Complete

DAG Review 
Complete

MHHSP-BRS001
MHHSP-BPD001 Smart Data Service

First Draft Not Complete Smart
Apr-22 Apr-22 May-22

MHHSP-BRS002
MHHSP-BPD002 Advanced Data Service

First Draft Not Complete Advanced
Apr-22 Apr-22 May-22

MHHSP-BRS003
MHHSP-BPD003 Unmetered Data Service First Draft Not Complete Unmetered Apr-22 Apr-22 May-22

MHHSP-BRS004
MHHSP-BPD004 Smart Metering Service

First Draft Not Complete Smart
Apr-22 Apr-22 May-22

MHHSP-BRS005
MHHSP-BPD005 Advanced Metering Service

First Draft Not Complete Advanced
Apr-22 Apr-22 May-22

MHHSP-BRS006
MHHSP-BPD006 Registration Service First Draft Not Complete Registration Apr-22 Apr-22 May-22

MHHSP-BRS007
MHHSP-BPD007 Load Shaping Service (ECS)

Sub-Group Review Elexon Central Systems
Dec-21 Mar-22 Apr-22

MHHSP-BRS008
MHHSP-BPD008 Marketwide Data Service (ECS)

Sub-Group Review Elexon Central Systems
Jan-22 Feb-22 Mar-22

MHHSP-BRS009
MHHSP-BPD009 Volume Allocation Service (ECS) Sub-Group Review Elexon Central Systems Feb-22 Mar-22 Apr-22

MHHSP-BRS010
MHHSP-BPD010 Industry Standing Data

Sub-Group Review Elexon Central Systems
Feb-22 Mar-22 Apr-22



MHHS BPRWG- Global Artefacts- Current Status
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Reference Name Status Sub-Group(s) Sub-Group Activity 
Complete

BPRWG Review 
Complete

DAG Review 
Complete

Data Catalogue
Maintenance All

Mar-22 Mar-22 Apr-22

Business Process List
Maintenance All

Mar-22 Mar-22 Apr-22

Operational Choreography
Draft Not Complete All

Mar-22 Mar-22 Apr-22

Logical Data Model
Draft Not Complete All

Apr-22 Apr-22 May-22

Interface List
Maintenance All

Feb-22 Feb-22 Mar-22



MHHS TDWG & SDWG- Technical Design Artefact Status Report

Current Status Forecast  Level 4 
Review

Forecast DAG 
Review

Technical Design 
Artefacts

No. of Docs First Draft 
Not 
Complete

First Draft 
Complete

In Flight Sub-
Group Review

Blocked In Flight 
Level 4 
Review

Feb Mar Apr Mar Apr May

DIP Non Functional 
Requirements 1 0 1 1 0 1 1 1

DIP Functional Specification 1 0 1 1 0 1 1 1

End to End Architecture 1 1 0 0 0 0 1 1
End to End Non Functional 
Requirements 1 1 0 0 0 0 1 1
Security Specifications and 
Impact assessments 4 1 3 3 0 3 3 3

Total 8 3 5 5 0 5 2 2 3 2 2 3



MHHS TDWG & SDWG- Technical Design Artefacts- Current Status
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Working 
Group

Document Type Blocking Issue Status Sub-Group 
Activity

Level 4 
Review

DAG
Review

TDWG

Design Principles & Assumptions Agreed Nov-21 Jan-21 Feb-22

DIP Functional Specification Addressing Decision and agreement on 
all messaging patterns (ECS Outputs)
Security Clarifications

Initial review by Sub-Group Nov-21 Feb-22 Mar-22

Architecture Principles Agreed Nov-21 Feb-22 Mar-22

Non-Functional Requirements Volumetric Analysis of Interfaces Initial review by Sub-Group 
completed- Update required 
following volumetric modelling

Nov-21 Feb-22 Mar-22

E2E Non-Functional Requirements Volumetric Analysis of Interfaces Draft Complete Feb-22 Mar-22 Apr-22

E2E Solution Architecture Not Started Mar-22 Apr-22 May-22

SDWG

DPIA Initial view from AWG reviewed Jan-22 Apr-22 May-22

Code of Connection Guidance Security clarifications from OFGEM Draft in Progress Jan-22 Apr-22 May-22

MHHS E2E Security Requirements Security clarifications from OFGEM Draft Complete Jan-22 Apr-22 May-22

MHHS E2E Security Architecture Security clarifications from OFGEM Draft Complete Jan-22 Apr-22 May-22


