
Design Advisory Group #21
08 February 2023
Version 1.0

MHHS-DEL934

Document Classification: Public



Agenda

2

# Item Objective Type Lead Time Page

1 Welcome Chair
10:00-10:05

5 mins
1

2 Work-Off Plan Completion Review of completion of work-off items Discussion Programme (Warren Fulton & 
Claire Silk)

10:05-10:50
45 mins 4

3 SI Design Assurance View Provide view from the MHHS SI Design Assurance Team of second 
line assurance relating to completion of the Work-Off Plan Information Programme (Design Assurance 

Team)
10:50-10:55

5 mins 9

4 IPA View Provide view from the Independent Programme Assurance provider 
of third line assurance relating to completion of the Work-Off Plan Information IPA (Colin Bezant) 10:55-11:00

5 mins 11

5 Work-Off Plan Decision Decision on completion of the M5 Work-Off Plan and re-baseline of 
MHHS Design Artefacts Decision Chair & Secretariat 11:00-11:40

40 mins 12

Break (5 mins)

6 DAG ToR Review Discuss views from DAG on prospective updates to DAG ToR Discussion Chair 11:45-11:50
5 mins 20

7 Programme Change 
Requests

I. Updates on Change Request relating to E7/E10 settlement 
differential and registration service operating hours

II. CR017: Decision on whether to raise the Change Request to 
Impact Assessment

Decision
Programme (Ian Smith) & 

Electricity North West 
(Catherine Duggan)

11:50-12:05
15 mins 21

8 Design Authority Update Updates from the inaugural Design Authority meeting Information Programme (Paul Pettitt & 
Fraser Mathieson)

12:05-12:10
5 mins

23

9 CCIAG Update Updates from the CCIAG and discussion on future meetings Discussion Programme (Fraser Mathieson)
12:10-12:20

10 mins
24
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# Item Objective Type Lead Time Page

10 Programme Updates Updates from other MHHS governance groups and wider 
Programme updates Information Programme (Fraser Mathieson)

12:20-12:25
5 mins

26

11 Minutes and Actions Approval of minutes and review of actions Decision Secretariat
12:25-12:55

30 mins
28

12 Summary and next steps Summarise key discussions, actions, and next steps Information Chair & Secretariat
12:55-13:00

5 mins
31

Attachments
Attachment 1 – DAG 11 January 2023 Minutes v1.1 (change marked)



Work-Off Plan 
Completion

DISCUSSION: Review of completion of work-off items

Programme (Warren Fulton & Claire Silk)

45 mins

2



MHHS Design – M5 Work-Off Plan- Assurance Meeting- Next Steps

Work Off Item Participant Views MHHS Programme View Next Steps

D-045- Unmetered Connection 
Type

Tom Chevalier- Power Data Associates (Independent Agent 
Constituency) challenged the Programme response to 
Assurance comments not to remove the Metered Indicator on 
the basis that there is a risk around conflicting information. 
Noted that this risk is not easily quantified. 

The Programme stand by the rejection 
rationale on the basis that the Metered 
Indicator is used by CSS in other 
processes and, as such, to remove from 
interfaces would require wider impact 
assessment. 

ACTION: Power Data Associates to 
quantify the risk and provide 
justification to DAG Constituency 
Representative. 

DAG decision required as to 
whether change should be 
incorporated

D-034D- Redundant Data Items in 
Unmetered Segment

Tom Chevalier- Power Data Associates (Independent Agent 
Constituency) challenged Programme rejection of Assurance 
comments on the basis that the topic of redundant data items 
has not been fully addressed and debated within the Working 
Groups.
Noted that it is unknown whether this is a core problem or 
related to edge cases. 

The Programme stand by the rejection 
rationale as to remove data items would 
lead to an inconsistency across interfaces 
and would require wider impact 
assessment outside of the core MHHS 
design.  
This is not a priority activity within the 
Design phase and should be considered 
post Migration.

ACTION: Power Data Associates to 
quantify the risk and provide 
justification to DAG Constituency 
Representative. 

DAG decision required as to 
whether change should be 
incorporated

D-053- Minor Corrections-
Interfaces

Sarah Jones- RECCo (Central Party) raised a concern that 
upon review of the Interface Catalogue the note relating to 
the setting of the Customer Direct Flag did not reflect the 
position agreed in the Dissensus Forum and noted that this 
will cause an issue in Code Drafting

This issue was not raised by any parties as 
part of the Assurance comments. 

Red-lined changes were included in v4.5 
which removed the note stating that the 
flag could be set by anyone. 

Changes to be incorporated to state that 
the flag can only be set by the incumbent.

DAG to confirm acceptance of 
proposal to incorporate change.

Change to be incorporated into 
MHHSP-BRS002- Metering 
Services and MHHSP- BRS001-
Data Services and included in 
Release Notes for v5.0



MHHS Design Work-Off Summary updated after Design Assurance meeting (as of 27 January 2023)

Work-off item status:
Design Assurance meeting held Friday 27th January. This follows the same process used for the Design Baseline and previous Design Tranches. The 
purpose of the Design Assurance meeting is to offer participants a final opportunity to query or challenge design positions.

The meeting was well attended, with over 90 attendees, and comments were received in the meeting on 11 of the 70 work-off items. No comments were 
received for the remaining 80% of work-off items.

An Assurance Report was issued on Monday 30th January with the details of the 11 work-off items and suggested next steps.

Summary of next steps:

• It was agreed to make changes to Design Artefacts for 4 Work Off items (D-008, 009, 033, and 053) - detail of the changes are reflected in the Release 
Note (slides 25/26)

• 1 Work Off Item (D-022) requires the DIP detailed design timelines – published today (see PSG slides PSG Meeting #17)
• 2 Work Off items (D-011/050, 034A) required Clarification Statements which were issued on Tuesday 31st Jan
• 1 Work Off Item (D-025) is to be progressed by the Code Drafting Workstream
• For 3 Work Off items (D-034B, D-034D and D-045) participants were asked to provide a justification to DAG for decision

https://mhhsprogramme.sharepoint.com/sites/Market-wideHalfHourlySettlement/Meeting%20Papers/MHHS-DEL883%20PSG%2001%20February%202023%20v1.1.pdf


MHHS Design Work-Off - Conclusion

The purpose of the MHHS Design development phase was to develop a design that was robust and 
stable to enable Participants to start DBT (design, build, test) and to support code drafting.

The Design was baselined at M5 and many Participants have started their DBT activities. Fewer 
number of participants engaged in the Work-Off plan review and the low volume of comments received 
indicates a level of comfort that the design works. 

With many participants now undertaking their DBT activities it is imperative that the design 
development phase is concluded and the design moves into the Programme change control process. 
This is because any further design development work may result in rework for participants. Indeed, the 
large number of non-Work-Off comments received during this review indicates the risk that any further 
design change must be governed by the Programme change control governance.

From a MHHS Programme perspective, the stabilising of the Design is on the critical path to realising 
Consumer benefits, and any proposed delay to re-baselining the Artefacts and concluding the Design 
development phase must be of a materiality that justifies a delay to consumer benefits and increased 
industry cost.



MHHS Design - Recommendation

The MHHS Programme believes that there is no material reason why the Design Development phase 
cannot be concluded and the Design, in its entirety, be baselined and entered into change control.

The engagement findings from the Work-Off phase indicates that industry at large are comfortable with 
the Design as it stands. The only matters which have been escalated to DAG have been ‘D-012-
E7/E10 differential settlement’ and ‘D-013-Registration Service Operating Hours’, and these are being 
handled as Change Requests to afford the constituencies a fair, transparent and objective way to 
present their required changes from the baseline position.

The Programme proposes that the Design development phase is concluded, and any further change, 
albeit cosmetic or material, be handled by the change control governance.

The Programme would also like to thank all participants, and DAG, for their engagement and support.



SI Design Assurance 
View

3

INFORMATION: Provide view from the MHHS SI Design 
Assurance Team of second line assurance relating to 
completion of the Work-Off Plan

Programme (Paul Pettitt)

5 mins



Design Assurance Executive Summary

10

The SI Design Assurance Team continued its assurance role during the conclusion of the Work off Plan. 

Key Headlines:

• The design represented by the MHHS artefacts provides full coverage for the Target Operating Model at an 
acceptable level of quality and the design can be baselined

• The focus the assurance was around the process followed in resolving the work off plan items and engagement with 
industry. The SRO design team engaged with and responded to programme participants throughout the work off plan 
via BPRWG and TDWG meeting where required

• A number of additional comments were raised by participants that did not directly relating to the work off items. Some 
cosmetic changes were made with others rejected as being out of scope. This may lead to these items being raised 
via the design change process

• The assurance findings raised in October 2022 as part of the design baseline have been raised as programme risks. 
These are reviewed on a regular basis

• Opportunities to improve the quality of the design content still exist and these will be taken forward as part of the 
design change management procedure and the newly formed Design Authority group, under DAG



IPA View

INFORMATION: Provide view from the Independent
Programme Assurance provider of third line assurance 
relating to completion of the Work-Off Plan

IPA (Colin Bezant)

5 mins
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Work-Off Plan Decision

INFORMATION: Decision on completion of the M5 Work-
Off Plan and re-baseline of MHHS Design Artefacts

Chair & Secretariat

40 mins

5



Operation of Decision – Updated 01 February 2023

The Chair will undertake actions dependent on the voting scenario.
Confirmation of the next steps will be provided.

Information on recourse available to Participants will be provided.

If no, consequences of not baselining will be highlighted, and member will be asked:
Do the reasons not to baseline justify the impacts on market participants, Programme plan and 

consumer benefits?
Member to provide reasoning and evidence for meeting

DAG Members will be asked:
Do you agree the MHHS design work off plan is complete and the MHHS Design can be baselined, noting that 2 work 

off items are closed by the raising of 2 CRs and 1 work-off item is closed by Code Drafting work?
Each constituency representative will be asked to state ‘Yes’ or ‘No’



DAG Decision and Next Steps

14

DAG invited to:
• APPROVE that work off plan complete, noting that changes are made in accordance with the Release note in slides 24-25 and that 2 work off items are closed by 

the raising of 2 CRs and 1 work-off item is closed by Code Drafting work
• APPROVE the MHHS design is baselined

• NOTE the next steps are:
• DAG was presented Versions 4.6 of the MHHS Design artefacts
• A definitive list of the MHHS Design artefacts will be published with the DAG minutes (and contained in slides 24-26)

• Once approved these will be uplifted to Version 5.0
• MHHS Design artefacts and definitive list will be available on the MHHS Website and Collaboration Base by 8 February 2023

• Previous versions will be archived
• Version 5.0 of the MHHS Design artefacts will be uploaded into the Design Models (IServer tool on the Collaboration Base)

• NOTE that additional design artefacts will be brought for DAG review and approval from the migration and transition work



Design Artefacts v5.0 Release Note (1 of 2)

Ref Description Artefacts Source Assurance Comment
1EZ Names are still in the ISD Specification - need to be removed MHHSP-EDI021- ISD Entities SI Design & RECCo WOA011
2ISD Spec has DIP Participant ID set to 12 Char - should be 10 Char MHHSP-EDI021- ISD Entities Helix

3EES & SDEP Doc has a hyper link to the Glossary on the cover page - this goes to a 
dead link. Fix or remove MHHSP-BRS006- EES & SDEP Requirements SI Design

4EES not listed as recipient for PUB-018 and PUB-026, even though those flows are 
shown on the latest version of BP010. MHHSP- DES138- Interface Catalogue ESG Global

5Add clarification comments to IF-019 and IF-020 MHHSP- DES138- Interface Catalogue RECCo WOA003
6Check and remove DI-106 (duplicate of DI-849) from Interface catalogue MHHSP- DES138- Interface Catalogue RECCo & ESG Global WOA014

7Clarify in validation rules and note in BP009 that references should be in calendar days 
as per an earlier clarification comment. IF-005 (row 73) MHHSP- DES138- Interface Catalogue RECCo WOA019

8Green Deal Effective To Date - correct the typo in IF-050 DI-112 MHHSP- DES138- Interface Catalogue RECCo WOA020

9IF-032 and IF-034 to be consistent with BP002 and BP003 (flags)
MHHSP- DES138- Interface Catalogue
MHHSP-BP002- Change of Service - Metering Service
MHHSP-BP003- Change of Service - Data Service

RECCo WOA051

10Remove EZ Name from IF013 - DI158 MHHSP- DES138- Interface Catalogue Power Data Assoc
11Remove EZ Name from IF021 - DI 846 MHHSP- DES138- Interface Catalogue Power Data Assoc
12IF-033 - remove DI109 (EZ Name) and reinstate DI108 (LDSO DIP ID) MHHSP- DES138- Interface Catalogue Power Data Assoc
13IF-050 - need to redline removal of EZ Names MHHSP- DES138- Interface Catalogue Power Data Assoc
14Update JSON examples in Interface catalogue MHHSP- DES138- Interface Catalogue

15DI-157 has an incorrect reference to EZ name in the description ( Should say DIP ID ). 
The note at the bottom refers to EZ name MHHSP- DES138- Interface Catalogue MHHS Design

16DI-108 incorrectly removed, needs to be added back in ( DIP ID) MHHSP- DES138- Interface Catalogue- IF-033 MHHS Design
17DI-109 needs to be removed ( DIP EZ name ) MHHSP- DES138- Interface Catalogue- IF-033 MHHS Design
18DI-846 needs to be removed ( DIP EZ name ) MHHSP- DES138- Interface Catalogue- IF-021 MHHS Design

19DI-157 has an incorrect reference to EZ name in the description ( Should say DIP ID ) MHHSP- DES138- Interface Catalogue- IF-013 MHHS Design

20DI-158 needs to be removed ( DIP EZ name ) MHHSP- DES138- Interface Catalogue- IF-013 MHHS Design



Design Artefacts v5.0 Release Note (2 of 2)

Ref Description Artefacts Source Assurance Comment

21IF-041 updated to remove UMSO and UMSDS from the to/from MHHSP- DES138- Interface Catalogue Power Data Associates WOA-0064MHHSP- DES138- Interface Catalogue- IF-041

22IF-027 updated to remove UMSO and UMSDS from the to/from MHHSP- DES138- Interface Catalogue Power Data Associates WOA-0066MHHSP- DES138- Interface Catalogue- IF-027

23BP003 (Steps 282/283) added to show UMSO passing D0388 to UMSDS MHHSP-BP003- Change of Service - Data Service 
MHHSP-BPD003- Change of Service- Data Service Power Data Associates WOA-0052

24Requirement (MHHS-BR-MS-030.1) added to Metering Service BRS to cover UMSO 
issuing the D0388 following a confirmed Data Service appointment MHHSP-BRS002- Metering Services Requirements Power Data Associates WOA-0052

25Update IF-045 to show Metering Service and Data Service as recipients to align with 
BP011C

MHHSP- DES138- Interface Catalogue CGIMHHSP- DES138- Interface Catalogue- IF-045

26Removed reference to sequencing from MHHS-BR-RS-078 as confirmed not required for 
R0044 design MHHSP-BRS003- Registration Service Requirements SCS

WOA-0083

27Removed reference to Linked MPANs being subject to existing CSS Switching Rules MHHSP-BP001- Change of Supplier British Gas D-033

28Requirement (MHHS-BR-MS-010) updated to clarify that only Incumbent Metering 
Service can apply the flag MHHSP-BRS002- Metering Services Requirements RECCo D-053

29Requirement (MHHS-BR-DS-031) updated to clarify that only Incumbent Data Service 
can apply the flag MHHSP-BRS001- Data Services Requirements RECCo D-053

30
Requirement (MHHS-BR-SU-021.1) added to clarify that where different Data Service 
Providers are required to meet Complex site arrangements then the same Company 
must provide both the ADS and SDS service for all the MPANS 

MHHSP-BRS004- Supplier Requirements Overview Elexon D-008

31IF-045 name in IF_List updated to Registration Service Reminder Notification to align 
with Interface Name in 02_IF-045 MHHSP- DES138- Interface Catalogue CGI

32Additional Information (DI-120) data item updated to String-2000 in the Data Catalogue 
to align with all references to this data item in the individual interfaces MHHSP- DES138- Interface Catalogue- Data Catalogue St Clements Services

33Updated BP010B Energy Direction updates to show Registration Service being updated 
by the LDSO using DB002

MHHSP-BP010- Change of Registration Data 
MHHSP-BPD010- Change of Registration Data St Clements Services

34Supplier MPID added to IF-001 MHHSP- DES138- Interface Catalogue- IF-001 Elexon D-034B

35Method 0 removed from section 9 of UMSDS Method Statement MHHSP-METH004- UMSDS EM Functions Power Data Associates



Full list of Design Artefacts included in M5 Baseline (1 of 3)

Document Type Reference Name / Description Current 
Version No.

Changes included 
in Release Note

Baseline 
Version No. 

Business Process Diagram MHHSP-BP001 Change of Supplier v4.6 Yes v5.0
Business Process Diagram MHHSP-BP002 Change of Service - Metering Service v4.6 Yes v5.0
Business Process Diagram MHHSP-BP003 Change of Service - Data Service v4.6 Yes v5.0
Business Process Diagram MHHSP-BP003A CSS and DCC Update v4.6 v5.0
Business Process Diagram MHHSP-BP003B Change of Existing Service Appointment Details v4.6 v5.0
Business Process Diagram MHHSP-BP003C Transfer of Reads - Change of Data Service v4.6 v5.0
Business Process Diagram MHHSP-BP004 Data Collection v4.6 v5.0
Business Process Diagram MHHSP-BP005 Data Processing v4.6 v5.0
Business Process Diagram MHHSP-BP007 Disconnection v4.6 v5.0
Business Process Diagram MHHSP-BP008 Change of Energisation Status v4.6 v5.0
Business Process Diagram MHHSP-BP009 Change of Meter v4.6 v5.0
Business Process Diagram MHHSP-BP010 Change of Registration Data v4.6 Yes v5.0
Business Process Diagram MHHSP-BP011 Change of Market Segment and/or Connection Type v4.6 v5.0
Business Process Diagram MHHSP-BP013 Demand Disconnection Events v4.6 v5.0
Business Process Diagram MHHSP-BP016 Consumption Amendment v4.6 v5.0
Business Process Diagram MHHSP-BP018 Load Shaping Service (ECS) v4.6 v5.0
Business Process Diagram MHHSP-BP019 Market-wide Data Service (ECS) v4.6 v5.0
Business Process Diagram MHHSP-BP020 Volume Allocation Service (ECS) v4.6 v5.0
Business Process Diagram MHHSP-BP021 Industry Standing Data (ECS) v4.6 v5.0
Business Process Description MHHSP-BPD001 Change of Supplier v4.6 v5.0
Business Process Description MHHSP-BPD002 Change of Service- Metering Service v4.6 v5.0
Business Process Description MHHSP-BPD003 Change of Service- Data Service v4.6 Yes v5.0
Business Process Description MHHSP-BPD003A CSS and DCC updates v4.6 v5.0
Business Process Description MHHSP-BPD003B Change of Existing Service Appointment Details v4.6 v5.0
Business Process Description MHHSP-BPD003C Transfer of read v4.6 v5.0
Business Process Description MHHSP-BPD004 Data Collection v4.6 v5.0
Business Process Description MHHSP-BPD005 Data Processing v4.6 v5.0
Business Process Description MHHSP-BPD007 Disconnection v4.6 v5.0
Business Process Description MHHSP-BPD008 Change of Energisation Status v4.6 v5.0
Business Process Description MHHSP-BPD009 Change of Meter v4.6 v5.0
Business Process Description MHHSP-BPD010 Change of Registration Data v4.6 Yes v5.0
Business Process Description MHHSP-BPD011 Change of Market Segment and/or Connection Type v4.6 v5.0
Business Process Description MHHSP-BPD013 Demand Disconnection Events v4.6 v5.0
Business Process Description MHHSP-BPD016 Consumption Amendment v4.6 v5.0
Business Process Description MHHSP-BPD018 Load Shaping Service (ECS) v4.6 v5.0
Business Process Description MHHSP-BPD019 Market-wide Data Service (ECS) v4.6 v5.0
Business Process Description MHHSP-BPD020 Volume Allocation Service (ECS) v4.6 v5.0
Business Process Description MHHSP-BPD021 Industry Standing Data (ECS) v4.6 v5.0



Full list of Design Artefacts included in M5 Baseline (2 of 3)

Document Type Reference Name / Description Current 
Version No.

Changes included 
in Release Note

Baseline 
Version No. 

Business Requirements MHHSP-BRS013 Demand Disconnection Events Requirements (ECS) v4.6 v5.0
Business Requirements MHHSP-BRS001 Data Services Requirements v4.5 Yes v5.0
Business Requirements MHHSP-BRS002 Metering Services Requirements v4.5 Yes v5.0
Business Requirements MHHSP-BRS003 Registration Service Requirements v4.6 Yes v5.0
Business Requirements MHHSP-BRS004 Supplier Requirements Overview v4.6 Yes v5.0
Business Requirements MHHSP-BRS005 LDSO Requirements Overview v4.6 v5.0
Business Requirements MHHSP-BRS006 EES & SDEP Requirements v4.5 Yes v5.0
Business Requirements MHHSP-BRS007 Load Shaping Service Requirements (ECS) v4.6 v5.0
Business Requirements MHHSP-BRS008 Market-wide Data Service Requirements (ECS) v4.6 v5.0
Business Requirements MHHSP-BRS009 Volume Allocation Service Requirements (ECS) v4.6 v5.0
Business Requirements MHHSP-BRS010 Industry Standing Data Requirements (ECS) v4.6 v5.0
Business Requirements MHHSP-BRS012 Annual Consumption Requirements v4.6 v5.0
Business Requirements MHHSP-BRS014 ECS Registration Data Archive Requirements v4.0 v5.0
Method Statement MHHSP-METH001 SDS Validation & Estimation v4.6 v5.0
Method Statement MHHSP-METH002 ADS - Validation & Estimation v4.0 v5.0
Method Statement MHHSP-METH004 UMSDS- EM Functions v4.6 Yes v5.0
Method Statement MHHSP-METH005 LSS Method Statement v4.6 v5.0
Method Statement MHHSP-METH006 VAS Method Statement v4.6 v5.0
Method Statement MHHSP-METH007 MDS Method Statement v4.6 v5.0
Method Statement MHHSP-METH008 DDE Method Statement v4.6 v5.0
Method Statement MHHSP-METH009 UMSO Method Statement v4.6 v5.0
Method Statement MHHSP-METH010 Annual Consumption v4.6 v5.0



Full list of Design Artefacts included in M5 Baseline (3 of 3)

Document Type Reference Name / Description 
Current 
Version 
No.

Changes included 
in Release Note

Baseline 
Version 
No. 

Reporting Catalogue MHHSP-ERI011A ECS Reports- Internal v4.6 v5.0
Reporting Catalogue MHHSP-ERI011B ECS Reports- External v4.6 v5.0
Data Item Definitions MHHSP-EDI021 ISD Entities v4.6 Yes v5.0
Entity Map MHHSP-EM021 ISD Entity Map v4.6 v5.0
Interface Catalogue MHHSP- DES138 Interface Catalogue v4.6 Yes v5.0
Operational Choreography MHHSP-OPC001 Operational Choreography v4.5 v5.0
Technical Artefact MHHS-E2E003 Physical Interface Specifications v0.4 Yes v0.5
Technical Artefact MHHS-E2E002 End to End Non Functional Requirements v2.2 Yes v2.3
Technical Artefact MHHS-E2E001 End to End Solution Architecture v2.3 Yes v2.4
Logical Data Model MHHSP-DES052 Logical Data Model v4.6 v5.0



DAG ToR Review

DISCUSSION: Discuss views from DAG on prospective 
updates to DAG ToR

Chair

5 mins
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Programme Change 
Requests

INFORMATION: Updates on Change Request relating to 
E7/E10 settlement differential and registration service 
operating hours
DECISION: CR017: Decision on whether to raise 
the Change Request to Impact Assessment

Programme (Ian Smith)
Electricity North West (Catherine Duggan)

15 mins
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Update on CR017 - a Change Request raised by Electricity North West 

22Document Classification: Public

Issue Statement:
• The MHHSP OPC001 Operational Choreography v1.0 dated 25 July 2022 stated that the Registration

Service/LDSO will be required to process various DIP mediated messages within 60 minutes of receipt
• There is a lack of clarity in the document as to the operating hours to which this requirement applies
• If the intent is for LDSOs to extend their current ERDS operating hours to meet the requirement in the

Operational Choreography, then this is a significant service and system change from the current service
LDSOs provides and which only went live in July 2022 (as an output from the Ofgem Switching Programme).

Description of change:
• Change Raiser’s preferred option is the MHHS PMO amend the Operational Choreography to clarify and 

align with the REC so that LDSOs will be required to process various DIP mediated messages within 60 
minutes of receipt within current ERDS operating hours

• The alternative option is for the MHHS PMO to conduct a full cost benefit impact assessment into options for 
exploring extending current ERDS operating hours with evidence to support the business requirements and 
how it would benefit customers and other parties.

Justification for the change:
• Preferred option: Clarification on the Operational Choreography, in line with existing REC obligations and 

confirmation that the intention is for LDSOs to be required to process various DIP mediated messages within 
60 minutes of receipt within ERDS operating hours

• Alternative option: If the intent is for LDOS to be required to extend their current ERDS operating hours 
beyond REC requirements, in accordance with the principles of the Programme change process, a full cost 
benefit assessment should be undertaken in respect of this requirement, versus alternative solutions.

MHHS Change Board outcomes
• Change Board validated CR017 on 06-Feb-23

• Change Board recommended both options should be included in an Impact Assessment

• Change Board agreed CR017 should be reviewed by DAG on 08-Feb-23 with a decision on raising for 
full Impact Assessment.

LDSO DIP messages processing times

Objective: DAG to decide on whether to raise the Change Request to Impact Assessment

MHHS-DEL925 CR017



Design Authority 
Update

INFORMATION: Updates from the inaugural Design 
Authority meeting

Programme (Paul Pettitt & Fraser Mathieson)

5 mins
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CCIAG Update

DISCUSSION: Updates from the CCIAG and discussion 
on future meetings

Programme (Fraser Mathieson)

10 mins

9



At the December CCIAG the group agreed to the addition of a new field within the Consequential
Change Log to denote whether a given item is likely to require inclusion within CCAG-led code
drafting following the approval of Programme Change Request 12. For a consequential change item
to be agreed for inclusion in consequential change code drafting, a Code Body must warrant the
change is required to deliver MHHS and would otherwise require a standalone change to the relevant
code, and it is therefore beneficial to include it within the CCAG’s code drafting activities. Where
solution development is required, this will be undertaken within respective code change development
processes and the agreed solution then incorporated into consequential change code drafting. The
Code Drafting Working Group will consult on all code drafting, and Code Bodies are expected to
consult industry on any solution development as required. A deadline of 31 January 2023 has been
set for the submission of items to be considered for inclusion in CCAG-led code drafting activities.

• BSC CP1558 (R0200, D0068) • REC R0032 (D0068, D0069) • REC R0044 (D0055)

Document Classification: Public

Industry change Industry change
Updated to 01/02/123

The following graph summarises the status of consequential change topic under discussion at the CCIAG:

Updates from CCIAGCCIAG metrics

1

1

3

5

17

20

47

Tabled at other MHHS working groups

Progressing via M5 Work-Off Plan

No further action by CCIAG

Incorporated into MHHS Design

Progressing externally (e.g. via REC or BSC)

To be further defined / discussed by CCIAG

No. items raised / discussed

Open: 10

Open: 11

The following graph summarises items being monitored via the Programme’s horizon scanning process

10

13

11

34

Items for monitoring via RAID, watching brief, or
attendance at code development groups

Items with no/low impact on MHHSP or no
MHHSP action required

Items awaiting further progressoin by Code Body
or MHHSP assessment

Items raised to Horizon Scanning Log

Horizon scanning metrics

25

Consequential change: Summarises activity at the Consequential Change Impact Assessment Group (CCIAG)

Industry horizon scanning: Summarise items monitored via the Cross-Code Advisory Group (CCAG) horizon scanning process

More information can be found via the CCAG meeting papers

Magnitude of items
No matters have yet been raised which require significant change to MHHS Design Artefacts. Most
items agreed for inclusion within the MHHS design or consequential change code drafting relate to
REC supplier-related processes. The volume of new items for discussion from Code Bodies and
Central Parties has increased ahead of the deadline for consideration as part of CCAG-led code
drafting.

Industry code changes: 34 – REC: 14, BSC: 8, SEC: 4, DCUSA: 7, CUSC: 1
Wider industry changes: 5 – HH opt-out, DUoS SCR, code review, microbusiness def
Criticality of horizon scanning items  – High: 4, Medium to High: 3, Medium: 3, Low: 13
Top RAID linked items: 
• SEC MP162 (R0011, R0083, R0113, R0115, R0116, R051, R0182, R0191, D0076, D0077)

Horizon Scanning Process
The CCAG collaborate to populate the Horizon Scanning Log and the Programme 
undertakes impact assessment of each change. Where a change requires actions by the 
Programme beyond simple monitoring or initial definition, this is entered into the Programme 
RAID framework with an appropriate action plan and owner put in place.

The latest CCIAG meeting papers and headline reports can be found here.

https://mhhsprogramme.sharepoint.com/:x:/r/sites/Market-wideHalfHourlySettlement/Meeting%20Papers/MHHS-DEL619%20Consequential%20Change%20Log%20v1.0.xlsx?d=w0fd0887cd5b746f8970837dc4bc115ab&csf=1&web=1&e=NZjLel
https://www.mhhsprogramme.co.uk/api/documentlibrary/Change%20IAs/MHHS-DEL725%20CR012%20Increase%20in%20scope%20of%20CCAG%20ToR%20and%20code%20drafting%20activities%20to%20include%20consequential%20change%20v1.0.docx?d=w0b63cc9556a149d4b7c14ca7f6ebbc59&csf=1&web=1&e=NenN0D
https://www.mhhsprogramme.co.uk/code/code-governance
https://mhhsprogramme.sharepoint.com/sites/Market-wideHalfHourlySettlement/SitePages/CCIAG.aspx
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Update from PSG 11 January 2023
1. Status updates– The 

Programme updated on 
progress of the Data Integration 
Platform (DIP) procurement, the 
M5 Work-Off Plan, the Round 3 
replan consultation, and the 
start of Code Drafting.

2. RA2 non-responders– The 
Programme shared the 
organisations that did not 
respond to the recent 
Readiness Assessment 2. The 
PSG discussed ways to improve 
engagement.

3. Governance Group reminders 
– The Programme provided a 
reminder of the governance 
groups (e.g., purpose, forward 
plan).

4. Change Control – The PSG 
discussed the requirements for 
a Change Request when the 
Programme was seen to deviate 
from the Target Operating 
Model (TOM) or Architecture 
Working Group (AWG) 
recommendations.

PSG papers available here.

Updates from DAG 11 January 
2023
1. Actions Review: An in depth 

review of outstanding actions 
was undertaken, with updates 
provided on the approach to 
performance assurance 
requirements, implementation of 
the Enduring Design Hub, and 
classification of the Meter Point 
Registration Service (MPRS) as 
a central system.

2. M5 Work-Off Plan: Updates 
were provided on the M5 Work-
Off Plan and the Programme 
Change Requests needed to 
facilitate impact assessment of 
options for work-off items D-012 
(E7/E10 settlement differential) 
and D-013 (registration service 
operating hours).

3. Post M5 Design Change 
Procedure: The DAG approved 
the draft procedure and draft 
Design Authority (DA) Terms of 
Reference, subject to 
amendments. The DA will be 
responsible for reviewing design 
issues and agreeing minor 
changes to design artefacts. 
The DA is a closed group with 
industry representation 
appointed by DAG constituency 
representatives.

DAG papers available here

Programme Updates
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Programme Steering Group (PSG) Testing and Migration Advisory 
Group (TMAG) Design Advisory Group (DAG)

Governance group updates Wider Programme updates

Design Artefact Assurance Review:
Assurance review on change-marked versions of the updated Design 
Artefacts on the M5 Design Work-Off Plan closed on 13 January. The 
Programme has now reviewed all feedback and provided responses to the 
comments along with the revised Design Artefacts.
An Assurance Meeting is scheduled for Friday 27 January 2023 to review 
assurance comments and to confirm the recommendation to the Design Advisory 
Group (DAG) for approval. A full status report for the Work-Off Plan will be 
included in DAG papers ahead of an approval decision on 01 February 2023.

Round 3 Replan Consultation
Round 3 of consultation on the updated draft of the MHHS Programme plan 
opened on 14 December 2022. Responses are due by COP 31 January 
2023. Participants interested in System Integration Testing (SIT) were requested 
to respond by 16 January 2023. 
In this round, it is important that responses include Delivery Plans so the 
Programme can pass Milestone 3 (M3) unconditionally.
The Programme held Replan Playback sessions at the start of January. These 
sessions explained the Artefacts and walked through the plan. Slides and 
recordings are available on the Events page of the MHHS website.

Design Change Management update:
The Design Advisory Group has approved the Design Change Management 
process. This included mobilisation of the Design Authority (DA). The Design 
Authority will be made up of constituency representative, with a call for 
representatives shared via the DAG.

A webinar on the Design Change Management process took place on  
Monday 16 January 2023. Slides and recordings are available on the Events page 
of the MHHS website.

Document Classification: Public

Other updates:
• Non-Functional Testing Working Group (NFTWG) being mobilised
• The Programme is producing MHHS testing software to aid testing in Pre-

Integration Testing and Systems Integration Testing. Release 1 will include 15 
priority Interfaces Load Shape, Consumption and some Registration 
interfaces within the Data Integration Platform (DIP) Simulator. The release 
will align with the Work-Off Plan and will be communicated via the Clock

• Ofgem Sponsor Rachel Clark is leaving Ofgem at the end of January
• The Programme held a webinar on Delivering Milestone M3 and 

demonstrating participant readiness for Design, Build and Test (DBT). 
Slides and recordings are available on the Events page of the MHHS website.

Cross Code Advisory Group 
(CCAG)

Update from TMAG 18 January 
2023
1. Qualification update – The 

Programme updated on 
qualification activity with Code 
Bodies and at the Qualification 
and E2E Sandbox Working 
Group (QWG).

2. Migration and data 
deliverables – The Programme 
shared the forward plan for Data 
Assessment Report and 
Migration, Cutover and Data 
Strategy deliverables. The 
Programme provided an 
overview of the content of the 
Data Assessment Report.

3. SITWG update – The 
Programme updated on activity 
taking place on Systems 
Integration Testing (SIT) at the 
SITWG.

4. NFWT mobilisation – The 
Programme explained intentions 
to mobilise a Non-Functional 
Testing Working Group 
(NFTWG) in February.

TMAG papers available here

Update from CCAG 25 January 
2023
1. Qualification Code Drafting –

A dependency on the 
Qualification Assessment 
Document (QAD) exists. The 
Programme are working with 
the BSC to develop this, and 
items will be tabled at the next 
Qualification and E2E Sandbox 
Working Group (QWG) on 14 
February 2023. 

2. Performance Assurance 
Requirements – Currently 
under development by the 
Elexon-led Performance 
Assurance Working Group 
(PAWG). Timelines for delivery 
of PA requirements are under 
close review. 

3. Horizon Scanning Log –
Latest updates were provided 
by Code Bodies. Several related 
cross-code changes are either 
due to be delivered to Ofgem 
for, or awaiting, decision (see 
BSC P432, DCUSA DCP414, 
REC R0015). BSC Issue 101 
(DIP FGO) is ongoing and 
interested parties encourage to 
attend discussion group.

4. Code Drafting – The 
governance of consequential 
change code drafting was 
discussed and the Programme  
advised the first code drafting 
topic areas have commence 
(Data and Metering Services.

CCAG papers available here

February DAG

https://www.mhhsprogramme.co.uk/programme-information/programme-steering-group
https://www.mhhsprogramme.co.uk/design/design-governance
https://elexonexternal.newsweaver.com/1c02dd4gd4/pk9cwkapwhpoien9v58k87/external?email=true&a=5&p=7534042&t=2686491
https://elexonexternal.newsweaver.com/1c02dd4gd4/pk9cwkapwhpoien9v58k87/external?email=true&a=5&p=7534042&t=2686491
https://elexonexternal.newsweaver.com/1c02dd4gd4/pk9cwkapwhpoien9v58k87/external?email=true&a=5&p=7534042&t=2686491
https://www.mhhsprogramme.co.uk/programme-information/programme-steering-group
https://www.mhhsprogramme.co.uk/code/code-governance
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Minutes and Actions Review (1 of 2)

29

Ref Action Owner Due Latest update

DAG20-01 Programme to issue update on EES/MPRS as central systems to DAG Programme (PMO) 18/01/2023 Open

DAG20-02 Programme to provide views on DNOs as central system providers Programme (Design Team) 08/02/2023 Open

DAG20-03 DAG members to provide any views on the role of DAG post M5 Work-Off Plan 
completion to support review of DAG ToR DAG Members 08/02/2023 Open

DAG20-04 Programme to provide update on status of DTN interface specification and logical 
data model Programme (Design Team) ASAP Open

DAG20-05 Programme to update DA ToR to include a minimum number of reps for quoracy Programme (Design Assurance 
Team) 19/01/2023 Open

DAG20-06 Programme to clarify whether DA as closed group can operate as a L4 MHHS 
governance meeting Programme (PMO) 18/01/2023 Open

DAG20-07 Programme to provide guidance and examples on how Programme change 
processes will operate 

Programme (Design Assurance 
Team) 19/01/2023 Open

DAG20-08 Programme issue reminder to DAG members for appointments Programme (PMO) 18/01/2023 Open

• Approve Minutes of DAG held 11 January 2023
• Review outstanding actions:



Minutes and Actions Review (2 of 2)

30

Ref Action Owner Due Latest update

DAG20-09 Programme to confirm how transition/migration artefacts will be 
baselined Programme (Design Team) 08/02/2023 Open

DAG20-10 Programme to issue update on remaining work-off items to DAG Programme (Design Team) w/c 
23/01/2023 Open

DAG20-11
Programme to consider what items should be brought to 08 February
2023 DAG meeting to confirm whether the meeting should be go
ahead

Programme (Design Team) 01/02/2023 Open

DAG19-01 Programme to issue update on migration / transition activities and plan Programme (Adrian Page) 11/01/2023 ONGOING: Update to be provided in meeting.

DAG19-02 Ofgem to provide information on assumed half-hourly data opt-out 
rates Ofgem (Jenny Boothe) 11/01/2023 ONGOING: Update to be provided in meeting.

DAG19-03

Large Supplier Representative to provide availability for discussion with 
Programme on E7/E10 options, with view to reducing the number of 
options to support formal Impact Assessment via a Programme 
Change Request

Large Supplier Represent 
(Andrew Grace) ASAP ONGOING: Update to be provided in meeting.

DAG19-04 Programme to ensure formal Programme Change Request is raised in 
relation to work-off item D-012 (E7/E10 differential settlement) Programme (Design Team) 11/01/2023 ONGOING: Dialogue underway with prospective 

proposer of Change Request

DAG19-05 Programme to issue draft CR relating to D-013 (Registration Service 
Operating Hours) to DAG for review prior to formal submission Programme (Design Team) 11/01/2023 ONGOING: Dialogue underway with prospective 

proposer of Change Request

DAG17-02 Chair to review the DAG Terms of Reference to ensure there is clarity 
over the role of DAG post-M5. Chair 14/12/2022 Open

DAG17-09 
Programme to update M5 Design Baseline Report to include:
Add new section to report on discussion and outcomes from DAG 
review/decision 

Programme (Warren Fulton) 09/11/2022 Open
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INFORMATION: Summarise key discussions, actions, 
and next steps

Chair & Secretariat
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Next steps:
• Confirm actions and decisions from meeting

• Next DAG meeting: 08 February 2023 10am
• Next CCIAG meeting: 23 February 2023 10am

DAG agenda roadmap:

Summary and Next Steps

32

If you would like to propose an agenda item for the DAG or would like any information about MHHS governance groups, please contact the Programme 
PMO (PMO@mhhsprogramme.co.uk)

Meeting dates 08-Feb 08-Mar 05-Apr

Relevant 
milestones or 
activities

Design baseline management Design baseline management Design baseline management

Agenda items • Design changes for approval
• DAG ToR review
• Migration design updates

• Design changes for approval
• Migration design updates

• Design changes for approval

Standing items • Minutes and actions
• Programme updates
• CCIAG updates
• Summary and next steps

• Minutes and actions
• Programme updates
• CCIAG updates
• Summary and next steps

• Minutes and actions
• Programme updates
• CCIAG updates
• Summary and next steps

mailto:PMO@mhhsprogramme.co.uk

