

MHHS Extraordinary Testing and Migration Advisory Group (TMAG) Headline Report

Issue date: 28/09/23

Meeting number	TMAG 025	Venue	Virtual – MS Teams
Date and time	28 September 2023 1430-1500	Classification	Public

Actions

Area	Action Ref	Action	Owner	Due Date	Update

Decisions

Area	Decision Ref	Description
SIT CIT Test Case Batch (Interval 1 & 2)	TMAG-DEC47	Approval of SIT CIT Test Case Batch (Interval 1 & 2).

Key Discussion Items

Area	Discussion
	KD shared that the SIT Test team have secured closure of all queries raised against the Component Integration Testing (CIT) Interval 1 & 2 Test Cases through necessary bilaterals and responses.
	Therefore, the Programme would like to request eTMAG approval of the Component Integration Testing (CIT) Interval 1 & 2 Test Cases.
SIT CIT Test Case Batch (Interval 1 & 2)	The Chair asked if there were any questions on this.
(KR shared that the Avanade team were currently reviewing the updates and still needed to provide feedback. LC responded that this topic (Avanade DIP review) is outside the scope of interval 1 & 2 and therefore would not be relevant to the approval of the test cases.
	LC noted that the Programme was having discussions with Avanade on these particular tests and challenges, however this was not the approval ask.

© Elexon Limited 2023 Page 1 of 2

	JM asked if the test cases would be published for all Programme Participants, not just those in intervals 1 & 2. KD agreed this would be the case.
	No further questions.
	The Chair asked if there were any objections to the approval of SIT CIT Test Case Batch (Interval 1 &2). No objections. Approved (DECISION TMAG-DEC47).
Summary and next steps	The Chair thanked participants for making time to attend this Extraordinary TMAG meeting and went over the next steps. The extraordinary TMAG on 30 October 2023 was noted, due to its importance for the approval of M9.

Date of next TMAG: 23 October 2023

Date of next extraordinary TMAG: 30 October 2023

© Elexon Limited 2023 Page 2 of 2