

## MHHS Cross Code Advisory Group (CCAG) Headline Report

Issue date: 25/01/2024

Meeting number	<b>CCAG026</b>	Venue	<b>Virtual – MS Teams</b>
Date and time	<b>23 January 2024 14:00-16:00</b>	Classification	<b>Public</b>

### New / Outstanding Actions

Area	Ref	Action	Owner	Due
<b>Minutes and Actions</b>	CCAG26-01	Programme to issue link to the latest Change Control Log to enable CCAG members to review	Programme (Andrew Margan)	28/02/2024
<b>Horizon Scanning Log</b>	CCAG26-02	BSC Representative to confirm to the Supplier Agent (Independent) Representative how 'sub meters' proposed within P455 will be managed in terms of registration	BSC Representative (Chris Day)	28/02/2024
<b>CDWG Escalations</b>	CCAG26-03	Programme to consider how code drafting changes arising as a result of new CRs or DINs will be reviewed and communicated and provide an update to the CCAG	Programme (Andrew Margan)	28/02/2024
<b>Licence Review</b>	CCAG26-04	Programme to share Licence Review update text to be included within The Clock with the REC Code Manager for inclusion in the REC newsletter	Programme (Andrew Margan)	28/02/2024
	CCAG26-05	Programme to liaise with Ofgem on whether MHHS licence review could be included in daily Ofgem updates	Chair (Chris Welby)	28/02/2024

### Decisions

Area	Ref	Decision
<b>Minutes and Actions</b>	CCAG-DEC43	Headline Report of CCAG meeting held 20 December 2023 approved
<b>CDWG Escalations</b>	CCAG-DEC44	The SRO approved the Transitional Text and Interfaces code drafting

### RAID Items Discussed

RAID area	Description
None	

## Key Discussion Items

Area	Discussion
<b>Minutes and Actions</b>	<p>The Headline Report of the previous meeting was approved (<b>DECISION CCAG-DEC43</b>).</p> <p>Action updates were provided. Full action wording can be found within the meeting papers, and a summary of key updates is provided below:</p> <p><b>CCAG25-01:</b> The BSC Representative advised a communication on BSC Change Proposal (CP) 1589 had been issued in Elexon’s Newscast. Action closed.</p> <p><b>CCAG25-03:</b> The Programme advised a definition of materiality had been included within the Change Control Log and took an action to provide a link to the updated document to enable CCAG members to review (<b>ACTION CCAG26-01</b>). Action closed.</p> <p><b>CCAG25-04:</b> Code Body Representatives advised their respective code panels had been advised of the Programme change freeze. The CUSC Representative advised their panel is due to be updated on 26 January 2024. Action closed.</p>
<b>Horizon Scanning Log</b>	<p>Code Body Representatives provided updates on code modifications which may have a bearing on MHHS, per the meeting slides. Key updates are summarised below:</p> <p><b>BSC</b></p> <p>CP1589 has been issued to BSC parties for impact assessment. The CP is dependent on Programme Change Request (CR) 041 (<u><a href="#">Change the format of Market Participant Role Code from Char(1) to Char(2)</a></u>), which is also currently our for Impact Assessment with Programme participants with a response deadline of 24 January 2024.</p> <p>BSC Modification Proposal P455 (On-Site Aggregation as a method to facilitate Third Party Access) does not impact the MHHS Design, but if approved will impact certain BSC documents which will be included in the suite of code drafting for Programme milestone M8 (code changes delivered). The CCAG agreed transparency was required to monitor the development of the solution in case impacts on MHHS or Programme-related code drafting arise. The BSC Representative took an action to confirm to the Supplier Agent (Independent) Representative how the ‘sub meters’ proposed within P455 will be managed in terms of registration (<b>ACTION CCAG26-02</b>).</p>
<b>CDWG Escalations</b>	<p>Updates were provided on the status of Interface/Data Specification and Transition Text code drafting, per the meeting slides. The Programme advised the Code Drafting Working Group (CDWG) had recommended the CCAG approve the code drafting.</p> <p>The Programme advised that, subject to approval, the drafting would only then change in response to new Programme CRs or Design Issue Notifications (DINs) which are deemed to be essential and allowed to progress despite the Programme change freeze. The Supplier Agent (Independent) Representative stated they would be uncomfortable with DINs altering the approved code drafting without first being able to review change marked text. The RECCo Representative noted any prospective code drafting changes which arise as a result of changes to the MHHS Design after the relevant code drafting has been approved by the CCAG would be included within the ‘Topic Area Mop-Up’ code drafting tranche, and a view of the changes to approved code drafting provided as part of the consultation and approval of this tranche. The Programme agreed to consider how code drafting changes arising as a result of new CRs or DINs would be reviewed and communicated and provide an update to the CCAG (<b>ACTION CCAG26-03</b>).</p> <p>The Chair asked whether any CCAG members objected to the approval of the Transitional Text and Interfaces code drafting, to which no objections were raised.</p> <p>The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), accepted the recommendation of the CDWG and approved the Transitional Text and Interfaces code drafting (<b>DECISION CCAG-DEC44</b> – recording timestamp 39:43).</p>

<p><b>Consequential Code Change Delivery</b></p>	<p>Code Body Representatives provided updates on the delivery of consequential code change:</p> <p><b>BSC:</b> Provided updates on qualification and performance assurance code drafting, advising this was currently at consultation with BSC parties and would be discussed at the January 2024 Elexon Performance Assurance Board (PAB). The BSC Representative advised delivery dates were on track.</p> <p><b>CUSC:</b> Advised that following discussion between National Grid ESO, Ofgem, the MHHS Programme, and Elexon, it has been confirmed that changes to Transition Use of System (TNUoS) charges required as a result of MHHS, would be progressed outside of MHHS governance via standard CUSC governance. The CUSC Representative advised that under MHHS arrangements measurement class will be replaced by component consumption classes, but this will not provide like for like segmentation of MPANs which presents a risk of double charging once migration to MHHS arrangements commences. As such, CUSC modifications will be required to change TNUoS charging and these are in development with the TNUoS Taskforce. CUSC have advised Ofgem the modifications must be approved by 30 September 2024 ahead of the commencement of the charging year on 01 April 2025, which also coincides with the commencement of MHHS migration. The CUSC Representative provided a view of the timeline options for progression of the CUSC changes and advised these would be consulted on with CUSC parties. The representative committed to providing regular updates to the CCAG and CDWG and expressed confidence on the delivery date of 30 September 2024.</p>
<p><b>Licence Review</b></p>	<p>The Programme provided an update on requirements in the BSC for the Programme to advise of potential licence changes which may be required to implement MHHS. The Programme advised a review of licence conditions has been undertaken and no required licence changes have been identified. A small number of consequential issues were identified and noted.</p> <p>The Programme will issue the findings of the review for a six-week assurance consultation in due course. The consultation will be issued to all participant Principal Contacts and CCAG members and notice will be provided in The Clock. The REC Representative offered to include the notice in the REC Newsletter also (<b>ACTION CCAG26-04</b>). The Programme will also contact Ofgem to request the notice be included in the daily Ofgem updates communication (<b>ACTION CCAG26-05</b>).</p> <p>The Domestic Supplier Representative highlighted that for the purposes of deemed export for feed-in tariff generators, the profile class is currently used to define 'designated premises' and this term is used repeatedly within licence. The representative stated they have raised this with Ofgem and had expected potential licence changes relating to such sites but were yet to receive a response. The Programme advised reminders had been provided to Ofgem but there was no response at present. The Chair request the representative raise this within their consultation response.</p>

**Next CCAG: 28 February 2024 at 10:00am**

**Next CDWG1: 13 February 2023 at 10:00am**

## Attendees

### **Chair**

Chris Welby (Chair)

### **Role**

SRO Chair

### **Industry Representatives**

Andrew Green  
Andrew Wallace  
Christopher Day

Supplier Representative (I&C Suppliers)  
REC Representative  
Elexon Representative  
BSC Representative (on behalf of Lawrence Jones)

Clare Hannah  
Fungai Madzivadondo  
John Lawton  
Neil Dewar  
Lawrence Jones  
Marianne Haslam  
Milly Lewis (part meeting)  
Paul Saker  
Richard Vernon  
Tim Newton  
Tom Chevalier

Supplier Agent Representative  
DNO/iDNO Representative  
DCUSA Representative  
National Grid ESO Representative  
BSC Representative  
Elexon Representative  
CUSC Representative  
Supplier Representative (Domestic)  
DCC Representative  
SEC Representative  
Supplier Agent Representative (Independent Supplier Agent)

### **MHHS Programme**

Andrew Margan  
Fraser Mathieson  
Kevin Spencer  
Matthew Hall  
Simon Chidwick

Governance Manager  
PMO Governance Lead  
Market Architect  
Senior Business Analyst  
Design Administrator

### **Other attendees**

Harriet Truss

REC Code Manager

## Apologies

Caroline Farquhar  
Lawrence Jones

Consumer Representative  
BSC Representative