

MHHS Qualification Advisory Group (QAG) Headline Report

Issue date: 22/10/2026

Meeting number **QAG 033**

Venue **Virtual – MS Teams**

Date and time **21 October 2026 10:00-11:00**

Classification **Public**

Actions

Area	Action Ref	Action	Owner	Due Date	Update
There are no open actions.					

Decisions

Area	Decision Ref	Description	Rationale
Headline Report and Actions	QAG-DEC138	The Headline Report of QAG meeting held 16 September 2026 was approved.	The Chair invited objections to the approval of the document, to which none were received.
Programme Milestones Related to QAG	QAG-DEC139	The Chair, acting with the delegated powers of the SRO, approved T2-QU-0300 '100% of M14 Critical Wave 4 Participants Qualification approved by BSC PAB and REC Manager'.	The Chair invited objections to the approval of the milestone, to which none were received.

Key Discussion Items

Area	Discussion
Headline Report and Actions	DECISION: The Headline Report of QAG meeting held 16 September 2026 was approved (QAG-DEC138) (Recording timestamp: 03:48). With regards to QAG22-02, the Chair noted that all Wave 4 participants have now been qualified and the remaining PP is progressing through Enduring Qualification which does not present a risk to M14 decision-making, consequently, the action was recommended closed. No objections or comments were raised.
Programme Milestones Related to QAG	Code Bodies sought approval of T2-QU-0300, confirming that 42 of 42 Wave 4 Participants have now been approved by BSC PAB and the REC Manager, with the final participant having received approval on 14 October 2026. DECISION: The QAG Chair, acting under delegated authority from the MHHS Senior Responsible Owner, approved completion of milestone T2-QU-0300 "100% of M14 Critical Wave 4 Participants Qualification approved by BSC PAB and REC Manager" (QAGDEC139) (Recording timestamp: 06:08). Code Bodies and Chair thanked the teams and participants for efforts made to progress. No objections were raised.
M14 Lessons Learned Survey	The Programme highlighted that the survey is intended to complement lessons already captured internally by gathering direct feedback from Qualification participants on their experience of Qualification delivery. The Programme advised that the survey would seek feedback on Qualification Testing, Qualification documentation, DIP Onboarding and Service Activation activities. They added that the survey will launch on 04 November 2026, remain open for 2 weeks, until 18 November 2026 and will be promoted through The Clock and PSG communications. The Programme noted that Elexon will analyse responses and incorporate findings into wider lessons learned outputs, with feedback expected to be shared with industry through a webinar currently planned for early 2027, with further details expected to be communicated via the Clock.

M14 Acceptance Criteria	The Programme provided an update against the M14 Acceptance Criteria and reported that Criteria 2 and 4 remain complete and Criteria 1 and 3 continue to be met. With regards to criterion 1, the Programme noted no central issues have been identified which could affect Suppliers' ability to achieve Qualification by M14. With regards to criterion 3, the Programme advised that no issues have currently been identified following the latest ISD publication. They outlined an open Qualification risk relating to Service Activation remains under observation until the M14 decision-making meetings. The Programme outlined that one Supplier will not be Qualified by M14 and will therefore be subject to the sanctions process defined within BSC Section C and Annex 4 of the QA&P. The Supplier has accepted this was not due to central Qualification issues and therefore does not impact the M14 decision. They noted the participant's Qualification activity will continue to be monitored through Enduring Qualification. The Programme additionally noted there are several non-qualified MPIDs with no registered MPANs. These MPIDs will also be notified to RECCo and subject to a blocking process to prevent creation of new MPAN registrations. No comments or questions were raised.
Qualification Progress and RAID Review	<u>RAID Review</u> The Programme noted several risks have closed as M14 approaches. The Programme advised that the remaining risk, R1265, is expected to be reported closed at the extraordinary M14 decision meetings following completion of Service Activation. The Programme highlighted R1284 related to MPIDs that have legacy MPANs registered with intention plans approved at PAB will continue to be monitored to ensure the MPANs are migrated across to qualified MPIDs and pose no risk to M15. They highlighted this MPID-related risk will transfer into M15 Risk Management arrangements, leaving the Qualification Workstream in a position to close. <u>BSC Enduring Qualification Update</u> The BSC advised that almost all M14 Critical Suppliers have now completed Qualification. They noted participants approved at the recent PAB are awaiting Service Activation go-live activities and only one M14 Critical Supplier remains within the Enduring Qualification process, with this Supplier likely to qualify in December 2026 or January 2027.

	<u>RECCo Enduring Qualification Update</u> The RECCo restated the update provided by BSC and noted that Distributor 2 remains active within the Enduring Qualification process. <u>Post-M14: Enduring Qualification Governance and Points of Contact</u> BSC and RECCo outlined the enduring governance processes post-M14 and sign-posted relevant website links for further information and mailboxes for any queries. BSC noted that as part of the transition from the MHHS Programme into Elexon's BAU operations, the distribution lists used for QWG and QAG governance groups will be transferred to the relevant Elexon BAU teams to ensure ongoing activities. They highlighted anyone no longer wishing to be involved in these governance distribution lists should contact the PMO mailbox. No questions or comments were raised.
Programme Updates	The Secretariat took the Programme updates as read.
Summary and Next Steps	The Chair and Secretariat ran through the actions and decisions captured from the meeting and thanked everyone for attending.

Date of next meeting: Wednesday 26 October 2026

Attendees

Chair

Adrian Ackroyd (alternate for Warren Fulton)

MHHS SRO/Chair

Industry Representatives

Jonny Moore

David Moss

Graham Wood

Andrew Green

Clare Hannah

Rachel Stringfellow

Erik Baguzis

Helen Clarke

RECCo Representative (as Qualification Agent)

Elexon Representative (as Qualification Agent)

Large Supplier Representative

Large Supplier Representative

Supplier Agent Representative

Medium Supplier Representative

iDNO Representative

Supplier Agent Representative (Independent)

MHHS IM

Malinsa Abeysundara

Kathryn Keane

Jason Brogden

PMO

PMO

Programme Industry SME

Other Attendees

Liam Evans

Andy MacFaul

Adam Jessop

Sean Dryden-Woods

Nazifa Begum

IPA

Ofgem

BSC Enduring Qualification Team

RECCo Enduring Qualification Team

Elexon Qualification Team

Apologies

Warren Fulton

MHHS SRO/Chair

Seat vacant

Small Supplier Representative

David Yeoman

DNO Representative

Gareth Evans

I&C Supplier Representative

Stuart Pitcher

DIP Manager

Clare Hannah

Supplier Agent Representative

Erik Baguzis

iDNO Representative

Helen Clarke

Supplier Agent Representative (Independent)