

MHHS Testing and Migration Advisory Group (TMAG) Headline Report

Issue date: 20/10/22

Meeting number	TMAG 010	Venue	Virtual – MS Teams
Date and time	19 October 2022 1000-1200	Classification	Public

Actions

Area	Action Ref	Action	Owner	Due Date
Replan	TMAG10-01	Share further POAPs showing the participant view/path for other participant groups through SIT (e.g. non-MVC)	Programme (Kate Goodman)	16/11/22
Environments Approach and Plan	TMAG10-02	Encourage constituents to attend the EWG and engage with the review process for the Environments Approach and Plan	TMAG members	01/11/22
TMAG constituency reps	TMAG10-03	Raise the open TMAG Large Supplier Representative position with other large supplier representatives and at the PSG	Programme (Jason Brogden)	16/11/22

Decisions

Area	Decision Ref	Description
Minutes	TMAG-DEC14	The minutes of the TMAG on 22 September 2022 were approved

Key Discussion Items

Area	Discussion
Migration Options	The Programme provided an update on progress of the migration options via the Migration Working Group (MWG). The evaluation framework was presented at the last MWG and some changes had been made, such as adding further detail to the evaluation and adjusting the approach to quantitative information. The options were now being reviewed with Ofgem with an updated evaluation framework to be shared 19 October 2022 for industry review.

	<p>The Programme provided an overview of the Change Control process that may be followed for the outputs of the migration options. TMAG would be required to review any Change Request before raising to Impact Assessment. TMAG would assess the outputs of Impact Assessment to make a decision on a recommendation to submit to Ofgem.</p>
Programme replan	<p>The Programme provided key takeaways from responses from the Round 2 replan consultation on the length of the migration period. The Programme provided an overview of full Programme Plan on a Page (POAP), highlighting the paths for Programme Participants through Systems Integration Testing (SIT) and qualification.</p> <p>The Programme presented a POAP for the path that the Minimum Viable Cohort (MVC) would take through SIT. The MVC would be the fastest moving group who would test together and move through SIT and to go live as early as possible. The POAP provided a 'participant view' of this journey including the activities, dependencies and critical path. The Programme will now share similar POAPs for other participant cohorts in SIT (action TMAG10-01).</p>
Environments Approach and Plan	<p>The Programme updated on progress of the Environments Approach and Plan. This had been drafted through the Environments and Configurations Management Working Group (EWG) and had been sent out for industry review over the previous few weeks. Comments from review were now being addressed by the Programme. The next step was for a new version of the document to be recommended to TMAG by the EWG in November. The Programme encouraged engagement with the EWG and plan (action TMAG10-02).</p> <p>The Programme noted that the Environments Approach and Plan would be as complete as possible with the information available at this time. There would be placeholders in the document for areas that would be worked through in future.</p>
Working Group updates	<p>Working group leads provided updates for the four working groups below TMAG.</p>

Date of next meeting: 16 November 2022