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Change Request Form


Change Request details
	Change Request details

	Change Request Title
	ISD Publication Frequency Change

	Change Request Number
	CR053

	Originating Advisory / Working Group
	Service Activation Working Group 

	Risk/issue reference
	

	Change Raiser
	Ian Smith
	Date raised:
	24/06/2024



For further guidance on how to complete this document please see the supporting Change Request Form Guidance for Programme Participants. The guidance will support raising a change and responding to a change request via Impact Assessment. The Change Raiser should consider sharing the draft Change Request Form with impacted programme parties, prior to submission to PMO. The guidance, as well as other key documents are referenced below and can be found via the MHHS website.

	Change Request to be read in conjunction with:

	MHHS Change Request Form Guidance for Programme Participants

	MHHS Change Control Approach

	MHHS Governance Framework

	Ofgem’s MHHS Transition Timetable




Part A – Description of proposed change
Guidance – This section should be completed by the Change Raiser when raising the Change Request.

	Part A – Description of proposed change

	Issue statement:
(what is the issue that needs to be resolved by the change)

There is a set of activities that must be undertaken following a party’s qualification prior to that party being able to become active in the MHHS arrangements. To protect migration timescales this process should be as short as possible to allow parties to commence migration as soon as possible. One key element of this activity is the publication of ISD following a party’s qualification. Currently the publication frequency is monthly which may cause delays if the timing of qualification falls shortly after an ISD publication.



	Description of change:
(what is the change you are proposing)

The requirement governing frequency are as follows:

	Reference
	Area
	Requirement
	Requirement Description

	MHHSP-16
	ISD
	ISD and MDD publishing during Transition
	During Transition the ISD publish and MDD monthly publish will be separate outputs and according to a single change process



We seek to change this from monthly to fortnightly.

The Service Activation Working Group has considered the impact to MDD and believe that MDD can remain at monthly frequency if prospective MHHS parties are pre-populated in MDD.  It is felt that this has no impact as parties cannot interact with the prospective MHHS parties until there have gone through the full set of Qualification and Service activation processes.


	Justification for change:
(please attach any evidence to support your justification)

Increasing the frequency of ISD publication will bring forward the date when parties can commence migration thus mitigating the risk of lost migration capacity and serving to protect the M15 milestone.


	Consequences of no change:
(what is the consequence of no change)

Parties may be required to wait longer than necessary before commencing their migration. 

	Alternative options:
(What alternative options or mitigations that have been considered)
Without change, no mitigation possible and delays would be unavoidable.

	Risks associated with potential change:
(what risks related to implementation of the proposed change have been identified)
We believe the risk attached to this change is low and are confined to the changes required to increase frequency of the process. The process will not materially change.


	Stakeholders consulted on the potential change:
(Please document the stakeholders, or stakeholder groups that have been consulted to date on this change. The Change Raiser should consult with relevant programme parties in the drafting of the request, prior to submission to PMO).

This process has been developed as part of a MHHS/BSCCo working group convened to detail the Service Activation process.


	Target date by which a decision is required:
	[bookmark: Text9]     ASAP





Part B – Initial Impact of proposed change
Guidance – This section should be completed by the Change Raiser before being submitted to the MHHS PMO. 
Please document the benefits of the change and to delivery of the programme objectives

	What benefits does the change bring

	Reduction in the time between a party qualifying and being active within the news MHHS arrangements
     



	Programme Objective
	Benefit to delivery of the programme objective

	To deliver the Design Working Group’s Target Operating Model (TOM) covering the ‘Meter to Bank’ process for all Supplier Volume Allocation Settlement meters
	[bookmark: Text53]     

	To deliver services to support the revised Settlement Timetable in line with the Design Working Group’s recommendation
	     

	To implement all related Code changes identified under Ofgem’s Significant Code Review (SCR)
	[bookmark: Text47]     

	To implement MHHS in accordance with the MHHS Implementation Timetable
	[bookmark: Text48]     
Minimises wasted Migration Capacity and supports the timely delivery of M15.

	To deliver programme capabilities and outcomes to enable the realisation of benefits in compliance with Ofgem’s Full Business Case
	[bookmark: Text49]     

	To prove and provide a model for future such industry-led change programmes
	[bookmark: Text50]     



Guidance – Please document the known programme parties and programme deliverables that may be impacted by the proposed change

	Impacted areas
	Impacted items

	Impacted Parties
	[bookmark: Text45]     All parties who create / consume ISD

	Impacted Deliverables
	[bookmark: Text46]     

	Impacted Milestones
	<Ofgem’s MHHS Transition Timetable is linked above>



Note – Please refer to MHHS DEL174 Change Request Guidance for Programme Participants for information on how to score the initial assessment.

	Initial assessment

	Necessity of change
	[bookmark: Dropdown1]
	Expected lead time
	[bookmark: Dropdown4]

	Rationale of change
	[bookmark: Dropdown2]
	Expected implementation window
	[bookmark: Dropdown5]

	Expected change impact
	[bookmark: Dropdown3]
	
	



Guidance – Please include a reference and link to any additional documentation which the change relates to.
	Change Request to be read in conjunction with:

	Title
	Reference

	
	

	
	




Part C.1 – Summary of Impact Assessment 
Note – This section will be completed initially by the Change Raiser and then by Programme Participants as part of the full Impact Assessment.
All Impact Assessment responses will be considered public and non-confidential unless otherwise marked. If there are any specific elements of the response (e.g. costs) that are confidential, please mark the specific sections as confidential rather than the response as a whole. The MHHS Programme will publish all Impact Assessment responses and redact any confidential information as noted.
Guidance – Programme Participants are required to: 
A. Respond with ‘Agree’, ‘Disagree’ or ‘Abstain’, deleting as appropriate. If the respondent agrees, they can provide additional evidence to further support the assessment. If the respondent disagrees or abstains, they should provide a detailed rationale as to why.

B. Add any additional effects that have not already been identified. In doing so, they should provide as much detail as possible to allow a robust assessment to be made.

C. Proceed to Part C.2 for Impact Assessment Recommendation response once completed.

	Part C.1 – Summary of Impact Assessment (complete as appropriate)

	Effect on benefits
Change Raiser to provide initial impact assessment.



	<Delete as appropriate>: Agree     Disagree     Abstain

	Impact Assessment respondents to add supporting commentary to support their selection. Where possible, Impact Assessment respondents to identify and describe any further impacts.
Impact Assessment respondents should consider and provide detail of any additional effect e.g. whether there will be an impact on when a benefit will be realised; who will realise the benefit; the extent to which the benefit will be realised. 
Where possible, contextual information should be included e.g. the benefit will be delayed by X weeks; the change means Y population will also realise the benefit.

	Effect on consumers
Change Raiser to provide initial impact assessment.

[bookmark: Text51]

	<Delete as appropriate>: Agree     Disagree     Abstain

	Impact Assessment respondents to add supporting commentary to support their selection. Where possible, Impact Assessment respondents to identify and describe any further impacts.
Impact Assessment respondents should consider and provide detail of any additional effect e.g. whether there will be an impact on service delivery to consumers; will there be a cost impact to consumers; will there be a choice impact to consumers? 
Where possible, contextual information should be included e.g. what is the scale of the effect? Will the effect be permanent?

	Effect on schedule
Change Raiser to provide initial impact assessment.



	<Delete as appropriate>: Agree     Disagree     Abstain

	Impact Assessment respondents to add supporting commentary to support their selection. Where possible, Impact Assessment respondents to identify and describe any further impacts.
Impact Assessment respondents should consider and provide detail of any additional effect e.g. will the schedule/milestones be directly impacted; will the schedule/milestones be indirectly impacted. 
Where possible, contextual information should be included e.g. the change will delay the project by X days; the change will require additional resource to complete (though detail resource in resource section); the delay can/cannot be recovered by condensing Y activity.

	Effect on costs
Change Raiser to provide initial impact assessment.

 

	<Delete as appropriate>: Agree     Disagree     Abstain

	Impact Assessment respondents to add supporting commentary to support their selection. Where possible, Impact Assessment respondents to identify and describe any further impacts.
Impact Assessment respondents should consider and provide detail of any additional effect e.g. will the change cause a loss of income; will the change cause additional cost; will the change cause a reprofiling of cost? 
Where possible, contextual information should be included e.g. whether it is capital or operating expenditure that will be affected; what period costs will be affected in; what the rough order of magnitude of the cost impact will be and if organisation will be able to absorb it?

	Effect on resources
Change Raiser to provide initial impact assessment.



	<Delete as appropriate>: Agree     Disagree     Abstain

	Impact Assessment respondents to add supporting commentary to support their selection. Where possible, Impact Assessment respondents to identify and describe any further impacts. 
Impact Assessment respondents should consider and provide detail of any additional effect e.g. will there be an impact on tools or equipment; will there be an impact on staff capacity; will there be an impact on staff skills or capability? 
Where possible, contextual information should be included e.g. the change will require X additional staff for Y period of time; the change requires Z training or support.

	Effect on contract
Change Raiser to provide initial impact assessment.



	<Delete as appropriate>: Agree     Disagree     Abstain

	Impact Assessment respondents to add supporting commentary to support their selection. Where possible, Impact Assessment respondents to identify and describe any further impacts. 
Impact Assessment respondents should consider and provide detail of any additional effect e.g. whether there will be an impact on contracts with sub-contractors; whether there will be an impact on contracts with vendors; whether there will be an impact on contracts with regulators/ESO. 
Where possible, contextual information should be included e.g. the changes will require new contracts to be created; the changes will variations to existing contracts; the changes will affect ability to meet contract requirements.

	Risks
Change Raiser to provide initial impact assessment.



	<Delete as appropriate>: Agree     Disagree     Abstain

	Impact Assessment respondents to add supporting commentary to support their selection. Where possible, Impact Assessment respondents to identify and describe any further impacts. 
Impact Assessment respondents should consider and provide detail of any additional effect e.g. will existing risks be affected; will new risks be created?
Where possible, contextual information should be included e.g. the change will affect the likelihood of a risk occurring, the change will affect the impact the risk would have, the change will require additional controls and mitigation.



Part C.2 – Impact Assessment Recommendation
Note – This section must be completed initially by the Change Raiser and then by Programme Participants as part of the full Impact Assessment.
Guidance – The primary reporting metric of the Impact Assessment is the recommendation response. The consolidated response will be presented to the relevant governance group(s) and decision maker(s) with the totals for ‘Agree’, ‘Disagree’ or ‘Abstain’. As such, please ensure this section is completed before the form is returned to MHHS PMO. Provide detailed rationale and evidence in the commentary field.

	Part C.2 – Impact Assessment Recommendation (mandatory)

	Recommendation
Change Raiser to provide initial recommendation.
[bookmark: Text17]It is recommended by the Change Raiser the change is approved.     

	<Delete as appropriate>: Agree     Disagree     Abstain

	
Impact Assessment respondents to add supporting commentary to support their selection.




Impact assessment done by: <Name>

Guidance: If you are a third party responding on behalf of another Programme Participant, please state this in your response. 

Impact assessment completed on behalf of: <Name>

Part D – Change approval and decision
Guidance: The approvals section will be completed by the MHHS PMO once the Impact Assessment has been reviewed.

	Part D - Approvals

	Decision authority level
<Based on the impact assessment, state who is required to make a decision concerning this change>
[bookmark: Text18]     



Guidance - This section will be completed by the MHHS PMO and Change Owner following the review of the impact assessment and decision reached by the SRO.

	Part D – Change decision

	Decision:
	[bookmark: Text19]     
	Date
	[bookmark: Text21]     

	Approvers:
	[bookmark: Text20]     
	
	

	Change Owner:
	[bookmark: Text22]     

	Action:
	[bookmark: Text23]     

	Changed Items
	Pre-change version
	Revised version

	[bookmark: Text24]     
	[bookmark: Text28]     
	[bookmark: Text32]     

	[bookmark: Text25]     
	[bookmark: Text29]     
	[bookmark: Text33]     

	[bookmark: Text26]     
	[bookmark: Text30]     
	[bookmark: Text34]     

	[bookmark: Text27]     
	[bookmark: Text31]     
	[bookmark: Text35]     





Part E – Implementation completion
Guidance - This section will be completed by the MHHS PMO at the end of the post-implementation process.

	Part E – Implementation completion

	Comment
	[bookmark: Text36]     
	Date
	[bookmark: Text37]     



Guidance – The Closure Checklist in MHHS DEL175 Change Log must also be completed by MHHS PMO at this stage. 

	     Checklist Completed
	Completed by     

	Yes/No
	



Guidance – This section will be completed by the MHHS PMO at the end of the post-implementation process and should be used to add any appropriate references of the change once it has been completed.

	References

	Ref
	Document number
	Description

	[bookmark: Text38]     
	[bookmark: Text40]     
	[bookmark: Text42]     

	[bookmark: Text39]     
	[bookmark: Text41]     
	[bookmark: Text43]     
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